
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:34 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 655 Date: 18-Nov-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 897

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, warm, windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of CCC painting of 10" CCSF Sewer Main along the IB barrier of the EB bridge at the
Skyway tranistion section. Track progress of the elevator installaton. Misc MEP paperwork and write
diaries.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

USA HOIST COMPANY, INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: USA HOIST COMPANY, INC.

JNM JAMES KIKULSKIMechanic 2.00 0.00 0.00 2.00

Diary: Dispute

Elevator Inspection

TJ Rapp and Dirk Throgmorton continued to try and work out the problems with the elevator. The brake
continues to engage due to low power to the cab. James Kikulski, US Hoist flew out from Chicago, arriving
at 1500 at the tower base to assist. The crew worked until 1700 on the problem without it being resolved.

098 0-000-000.098

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 2.00 0.00 0.00 2.00

FOR TONY KATRONESPainter 2.00 0.00 0.00 2.00

JNM ARMANDO AVITAPainter 2.00 0.00 0.00 2.00

Diary: Dispute

Paint Repair of DIP

The CCC crew spent approximately 2 hours applying the first coat of Carboxine 2000 over the primed
areas where paint repair was performed. I arrived at a closure of the #1 land of the EB bridge at Hinge AE
at 1100. The crew was no longer present and the pipe was painted.

Speaking with Scott Yeager by phone, he indicated that the crew would be coming back after lunch break

001 0-BAR-EFA.384
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to place the second top coat of Carboxine.

The crew arrived at the closure at 1230 with the intentions of painting, but Stuart Ross, METS paint
inspector informed them that with conditions, they would have to wait 12 hours between coats if the
temperature is below 75 degrees. Scott Yeager informed me that with the rain, they would not likely get
the second top coat completed until Friday, November 21.

At 1330, I sent an email to Scott Y. and Stuart R. that the second coat of the Carboxine 2000 need not be
applied to paint repair locations on the DIP along the EB Skyway transition section.

My reasoning was the purpose of the painting was to restrict corrosion on the areas that CCC inadvertently
began paint repair, but left burnished down to bare metal. This piping will eventually have to be repainted
per the directions given in CCO 45S4. Two coats of prime paint should restrict corrosion until this painting
is done, and a single coat of white Carboxine is suffice to cover the prime coats to blend in with the bridge
painting.
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